

<b>INSTALLATION / UPDATION SCHEDULE OF AIR DATABASES IN LAPTOPS OF JUDICIAL OFFICERS OF WEST BENGAL</b>				
<b>Sr. No.</b>	<b>DISTRICT</b>	<b>SUB-DIVISION / COURT</b>	<b>DATE OF INSTALLATION</b>	<b>TOTAL No. OF JUDICIAL OFFICERS (Approx.)</b>
1	<b>KOLKATA</b>	CITY SESSION COURT & M M COURT	01/07/2019, 02/07/2019, 03/07/2019, 04/07/2019	40
		CITY CIVIL COURT	05/07/2019, 06/07/2019	14
		PSC COURT	08/07/2019	7
		HIGH COURT REGISTRARS	03/08/2019, 05/08/2019	10
		JUDICIAL ACADEMY	06/08/2019	5
		WRITERS BUILDING	07/08/2019	3
2	<b>24 SOUTH PGS</b>	ALIPORE JUDGES & POLICE COURT	09/07/2019, 10/07/2019, 11/07/2019, 12/07/2019, 15/07/2019	65
		DIAMOND HARBOR	16/07/2019	15
		KAKDWIP	17/07/2019	4
		BARUIPUR	17/07/2019	10
		SEALDAH	18/07/2019, 19/07/2019	17
3	<b>24 NORTH PGS</b>	BARASAT	20/07/2019, 22/07/2019, 23/07/2019	22
		BASIRHAT	23/07/2019	12
		BONGAON	24/07/2019	8
		BARRACKPORE	24/07/2019	14
		BIDHANNAGAR	25/07/2019	2
4	<b>HOWRAH</b>	HOWRAH SADAR	26/07/2019, 29/07/2019, 30/07/2019	31
		ULUBERIA	31/07/2019	6
		AMTA	31/07/2019	3
5	<b>HOOGHLY</b>	CHISURAH	01/08/2019, 02/08/2019	21
		CHANDANNAGAR	03/08/2019	9
		SERAMPORE	05/08/2019	13
		ARAMBAGH	06/08/2019	8

<b>INSTALLATION / UPDATION SCHEDULE OF AIR DATABASES IN LAPTOPS OF JUDICIAL OFFICERS OF WEST BENGAL</b>					
<b>Sr. No.</b>	<b>DISTRICT</b>	<b>SUB-DIVISION / COURT</b>	<b>DATE OF INSTALLATION</b>	<b>TOTAL No. OF JUDICIAL OFFICERS (Approx.)</b>	<b>TEAM</b>
<b>1</b>	<b>NADIA</b>	KALYANI	02/07/2019	7	Team C
		RANAGHAT	02/07/2019	9	Team C
		TEHATTA	03/07/2019	5	Team C
		NABADWIP	03/07/2019	3	Team C
		KRISHNANAGAR	05/7/2019, 06/7/2019, 08/7/2019, 09/7/2019	28	Team C
<b>2</b>	<b>MURSHIDABAD</b>	BERHAMPORE	10/7/2019, 11/07/2019, 15/07/2019	22	Team C
		JANGIPUR	12/07/2019	11	Team C
		KANDI	12/07/2019	8	Team C
		LALBAGH	15/07/2019	10	Team C
<b>3</b>	<b>MALDA</b>	SADAR	16/07/2019, 17/07/2019	16	Team C
		CHANCHAL	18/07/2019	6	Team C
<b>4</b>	<b>SOUTH DINAJPUR</b>	BALURGHAT	19/07/2019,20/07/2019	10	Team C
		BUNIADPUR	20/07/2019	3	Team C
<b>5</b>	<b>NORTH DINAJPUR</b>	RAIGUNJ	22/07/2019, 23/07/2019	14	Team C
		ISLAMPUR	23/07/2019	6	Team C
<b>6</b>	<b>DARJEELING</b>	SILIGURI	24/07/2019, 25/07/2019	13	Team C
		DARJEELING	25/07/2019, 26/07/2019& 29/07/2019	20	Team C

7	<b>JALPAIGURI</b>	JALPAIGURI	30/07/2019, 31/07/2019	17	Team C
8	<b>Alipurduar</b>	Alipurduar	01/08/2019, 02/08/2019	13	Team C
9	<b>COOCHBEHAR</b>	COOCHBEHAR	03/08/2019, 05/08/2019, 06/08/2019	26	Team C

**INSTALLATION / UPDATION SCHEDULE OF AIR DATABASES IN LAPTOPS OF JUDICIAL OFFICERS OF WEST BENGAL**

Sr. No.	DISTRICT	JB-DIVISION / COURT	DATE OF INSTALLATION	TOTAL No. OF JUDICIAL OFFICERS (Approx.)	TEAM
1	PURBA BARDHAMAN	KALNA	02/07/2019	7	Team B
		KATWA	02/07/2019	9	Team B
		BURDWAN	03/07/2019, 05/07/2019, 06/07/2019	27	Team B
2	PASCHIM BARDHAMAN	DURGAPUR	08/07/2019	11	Team B
		ASANSOL	09/07/2019, 10/07/2019	22	Team B
3	BIRBHUM	SURI	11/07/2019, 12/07/2019	16	Team B
		DUBRAJPUR	15/07/2019	3	Team B
		RAMPURHAT	16/07/2019	10	Team B
		BOLPUR	15/07/2019	7	Team B
4	PURULIA	PURULIA SADAR	17/07/2019, 18/07/2019	15	Team B
		RAGHUNATHPUR	19/07/2019	6	Team B
5	BANKURA	BANKURA	20/07/2019, 22/07/2019	17	Team B
		BISHNUPUR	23/07/2019	6	Team B
		KHATRA	23/07/2019	6	Team B
6	WEST MIDNAPORE	MIDNAPORE SADAR	24/07/2019, 25/07/2019, 26/07/2019	24	Team B
		GHATAL	26/07/2019	3	Team B
		DANTAN	29/07/2019	3	Team B
		JHARGRAM	29/07/2019	7	Team B
		GARBETA	30/07/2019	3	Team B
		KHARAGPUR	30/07/2019	1	Team B
7	EAST MIDNAPORE	TAMLUK	31/07/2019, 01/08/2019	15	Team B
		CONTAI	02/08/2019	14	Team B
		HALDIA	02/08/2019	8	Team B